Managing supplier involvement in new product development

Citation for published version (APA):

van Echtelt, F. E. A., Wynstra, F., van Weele, A. J., & Duysters, G. (2008). Managing supplier involvement in new product development: A multiple-case study. *Journal of Product Innovation Management*, 25(2), 180-201. <https://doi.org/10.1111/j.1540-5885.2008.00293.x>

Document status and date:

Published: 31/01/2008

DOI:

[10.1111/j.1540-5885.2008.00293.x](https://doi.org/10.1111/j.1540-5885.2008.00293.x)

Document Version:

Publisher's PDF, also known as Version of record

Please check the document version of this publication:

- A submitted manuscript is the version of the article upon submission and before peer-review. There can be important differences between the submitted version and the official published version of record. People interested in the research are advised to contact the author for the final version of the publication, or visit the DOI to the publisher's website.
- The final author version and the galley proof are versions of the publication after peer review.
- The final published version features the final layout of the paper including the volume, issue and page numbers.

[Link to publication](#)

General rights

Copyright and moral rights for the publications made accessible in the public portal are retained by the authors and/or other copyright owners and it is a condition of accessing publications that users recognise and abide by the legal requirements associated with these rights.

- Users may download and print one copy of any publication from the public portal for the purpose of private study or research.
- You may not further distribute the material or use it for any profit-making activity or commercial gain
- You may freely distribute the URL identifying the publication in the public portal.

If the publication is distributed under the terms of Article 25fa of the Dutch Copyright Act, indicated by the "Taverne" license above, please follow below link for the End User Agreement:

www.umlib.nl/taverne-license

Take down policy

If you believe that this document breaches copyright please contact us at:

repository@maastrichtuniversity.nl

providing details and we will investigate your claim.

Managing Supplier Involvement in New Product Development: A Multiple-Case Study*

Ferrie E. A. van Echtelt, Finn Wynstra, Arjan J. van Weele, and Geert Duysters

Existing studies of supplier involvement in new product development have mainly focused on project-related short-term processes and success factors. This study validates and extends an existing exploratory framework, which comprises both long-term strategic processes and short-term operational processes that are related to supplier involvement. The empirical validation is based on a multiple-case study of supplier collaborations at a manufacturer in the copier and printer industry. The analysis of eight cases of supplier involvement reveals that the results of supplier–manufacturer collaborations and the associated issues and problems can best be explained by the patterns in the extent to which the manufacturer manages supplier involvement in the short term and the long term. The results of this study reveal that the initial framework is helpful in understanding why certain collaborations are not effectively managed yet conclude that the existing analytical distinction among four different management areas does not sufficiently reflect empirical reality. This leads to the reconceptualization and further detailing of the framework. Instead of four managerial areas, this study proposes to distinguish between the strategic management arena and the operational management arena. The strategic management arena contains processes that together provide long-term, strategic direction and operational support for project teams adopting supplier involvement. These processes also contribute to building up a supplier base that can meet current and future technology and capability needs. The operational management arena contains processes that are aimed at planning, managing, and evaluating the actual collaborations in a specific development project. The results of this study suggest that success of involving suppliers in product development is reflected by the firm's ability to capture both short- and long-term benefits. If companies spend most of their time on operational management in development projects, they will fail to use the leverage effect of planning and preparing such involvement through strategic management activities. Also, they will not be sufficiently able to capture possible long-term technology and learning benefits that may spin off from individual projects. Long-term collaboration benefits can only be captured if a company can build long-term relationships with key suppliers, with which it builds learning routines and ensures that the capability sets of both parties are aligned and remain useful for future joint projects.

Address correspondence to: Finn Wynstra, RSM Erasmus University, P.O. Box 1738, 3000 DR Rotterdam, Netherlands. Tel.: +31 (0)10 4081990. Fax: +31 (0)10 4089014. E-mail: fwynstra@rsm.nl.

* The authors gratefully acknowledge the financial and data collection support of Océ and the Dutch Association for Purchasing Management (NEVI). Ferrie van Echtelt is grateful for the support and useful comments Dr. Pierangela Moriacchi (SPRU) provided during the research and writing of this article.

The Relevance of Supplier Involvement in Product Development

Over the past two decades, several studies have shown that product development has become an increasingly important vehicle in developing and maintaining a strong position in an

increasingly competitive business arena (Brown and Eisenhardt, 1995; Cooper and Kleinschmidt, 1987; Gupta and Wilemon, 1990; Schoonhoven, Eisenhardt, and Lyman, 1990; Smith and Reinertsen, 1998). Consequently, the demands on product development performance, in terms of speed, performance, and cost, have become more stringent. Companies are constantly subject to pressures to deliver superior value to their customers. This requires a set of processes to coordinate, improve, and reconfigure their critical capabilities and resources. Increasingly, many of these capabilities and resources reside outside the boundaries of the focal firm.

Earlier and more extensive involvement of suppliers in product development is argued to be one of the ways to enhance product development performance in terms of productivity, speed, and product quality (Clark, 1989; Gupta and Souder, 1998; Primo and Amundson, 2002; Ragatz, Handfield, and Petersen, 2002). Suppliers have been shown to provide a source of innovative ideas and critical technologies (Bonaccorsi and Lipparini, 1994; Håkansson, 1987; Nishiguchi and Ikeda, 1996). At the same time, however, several studies have demonstrated that managing supplier involvement in product development poses quite some challenges (Birou, 1994; Hartley et al., 1997a).

The aim of this article is to increase our understanding of the specific processes that are necessary to effectively manage the involvement of suppliers in product development. Complementary to the

majority of existing research, this article argues that one of the main factors in achieving successful involvement of suppliers in new product development (NPD) concerns the coherence between how firms deal with supplier involvement on a (development) project basis and how they deal with more strategic and long-term processes such as technology road-mapping and alignment between suppliers and the firm. Most existing research in this area, however, is restricted to the context of single development projects. Such a strict focus on project-related processes and preconditions, however, may fail to identify factors external to the project that also affect the success of supplier involvement in product development.

This study uses the framework from Wynstra, Weggeman, and Van Weele (2003) as its basic conceptual model. That framework was the result of a number of exploratory case studies—case studies to build theory (Eisenhardt, 1989). The additional contribution of the current study lies in its explanatory nature. Explanatory research, or theory testing, is not one of the most frequent applications of case research but is surely a viable one when certain conditions, such as an explicit (theoretical) sampling frame are being met (Hillebrand, Kok, and Biemans, 2001; Yin, 2003). Given the inherent flexibility of case-study research to use emerging findings inductively, it can, however, seldom be classified as purely explanatory. Others have referred to this when discussing case-study research as systematic combining, a process where theoretical framework, empirical fieldwork, and case analysis evolve simultaneously (Dubois and Gadde, 2002). Therefore, the preference here is to speak of theory refinement.

In a wider perspective, this article intends to contribute to theory on interorganizational relations by focusing on the internal management and organization of manufacturer–supplier collaborations in NPD (Takeishi, 2001). The managerial processes and activities that the study deals with are all related to prioritizing, mobilizing, and coordinating the resources that suppliers may provide in the product development process (Bonaccorsi, 1992; Håkansson and Eriksson, 1993). This focus on resources has its primary origins in resource dependency theory (Pfeffer and Salancik, 1978) and the interaction approach (Håkansson, 1987; Axelsson and Easton, 1992).

The article is organized as follows. The following sections review the concept of supplier involvement and prior literature on supplier involvement and discuss the conceptual framework and its theoretical

BIOGRAPHICAL SKETCHES

Dr. Ferrie van Echtelt is a former Ph.D. student at Eindhoven University of Technology and Océ and is currently working for Centrica, a global provider of energy and related services.

Dr. Finn Wynstra is NEVI Professor of Purchasing and Supply Management at RSM Erasmus University. He is currently editor of the *Journal of Purchasing and Supply Management* and a past chair of the International Purchasing and Supply Education and Research Association.

Dr. Arjan van Weele is NEVI Professor of Purchasing and Supply Management in the Department of Technology Management at Eindhoven University of Technology. Before that time, he worked for 15 years in management consultancy both at PriceWaterhouseCoopers and Holland Consulting Group, where he built his specialized consultancy in purchasing and supply chain management.

Dr. Geert Duysters is professorial fellow at UNU-MERIT and professor of organization science in the Department of Technology Management at Eindhoven University of Technology. He also acts as a global board member of the European Chapter of the Association of Strategic Alliance Professionals and as an alliance expert for the European Commission and the Organisation for Economic Co-operation and Development.

premises. Then, the research design and the industry and firm contexts are presented. The subsequent sections investigate the eight cases using the analytical framework and review the findings and their implications for the study's conceptual framework. The article concludes by discussing the implications for the study of supplier collaboration in NPD and the limits and potential for further extension of this work.

Previous Research on Supplier Involvement in Product Development

Various definitions of *supplier involvement in product development* have been used in previous studies. It is, among others, viewed as the integration of capabilities (Dowlatshahi, 1998) or as the information suppliers provide and their participation in decision making (Handfield et al., 1999). In the present study's definition, a distinction is made among the supplier's contributions, tasks, and responsibilities to reflect the different dimensions of involvement:

Supplier involvement refers to the resources (capabilities, investments, information, knowledge, ideas) that suppliers provide, the tasks they carry out and the responsibilities they assume regarding the development of a part, process or service for the benefit of a buyer's current or future product development projects.

Managing supplier involvement thus involves decisions and activities related to prioritizing, mobilizing, coordinating, timing, and informing with regards to these resources, tasks, and responsibilities (Wynstra, Weggeman, and Van Weele, 2003).

Objectives and Results

Involving suppliers in product development has been argued to contribute to short-term project performance through improved product quality and reduction in development time and in development and product costs (Birou, 1994; Clark, 1989; Hartley, 1994; Primo and Amundson, 2002; Ragatz, Handfield, and Petersen, 2002; Ragatz, Handfield, and Scannell, 1997). In empirical studies, actual results of supplier involvement are indeed associated with improved quality, enhanced speed and a decrease in development costs (Clark, 1989; Imai, Nonaka, and Takeuchi, 1985; Nishiguchi, 1994; Wheelwright and Clark, 1992).

Besides these typical project related and short-term benefits, some authors have pointed at long-term or strategic benefits. First of all, a long-term relationship in which experience is accumulated between two partners can result in a more efficient and effective collaboration in future projects (Dyer and Ouchi, 1993; Ragatz, 1997; Sobrero and Roberts, 2002). Parties need to adapt to each other as they learn more about each other's processes and true requirements and capabilities over time (Dyer and Ouchi, 1993). Consequently, the supplier can provide better-targeted suggestions, which allow for improvement of design and performance of parts and entire products. Supplier involvement may therefore also improve the ability of the manufacturer to differentiate products in the market and to derive a competitive advantage (Gadde and Snehota, 2000; Rubenstein and Ettlie, 1979; Von Hippel, 1988).

A second long-term benefit is concerned with the creation of permanent access to suppliers' new technologies, which may be of strategic importance for future product development activities (Bonaccorsi, 1997; Monczka et al., 1998; Wynstra, Van Weele, and Weggeman, 2001). A third benefit suggested in the literature is the alignment of technology strategies with key suppliers through roadmaps and the like. Handfield et al. (1999) and Monczka et al. (2000) argued that to be able to exploit new market opportunities in the future, companies need to match future product and technological needs with the technological opportunities that become available in supplier markets. Technology roadmaps provide the opportunity to map broader technological trends but also enable an efficient discussion about the timing and direction of specific technological investments. Finally, the transfer of specific solutions developed during the collaboration to other projects can be seen as a fourth long-term benefit (Sobrero and Roberts, 2001).

Processes

Two streams of research provide valuable insights into the overall process of and preconditions for managing supplier involvement. First, there is a group of studies that argue that supplier involvement in product development is more effective when close and cooperative buyer–supplier relationships are adopted as opposed to adversarial approaches (Bidlaut, Despres, and Butler, 1998; Bruce et al., 1995; Ellram, 1995; Mohr and Spekman, 1994; Sako, 1992).

These studies provide insights into various success factors for effective collaboration. These factors include relationship characteristics such as high levels of trust, management commitment, and certain managerial practices such as information sharing and risk and reward sharing.

A second group of studies have shed more light on the role of the purchasing department in managing supplier involvement and the conditions enabling its effective involvement in product development (Anklesaria and Burt, 1987; Atuahene-Gima, 1995; Dowlatsahi, 1992). These conditions relate to the organizational structure of the purchasing department and the effective integration of buyers in development teams.

These two groups of studies, however, do not provide an integral perspective on managing supplier involvement in terms of specific activities and decision-making processes. For such a perspective, process-based models provide a more suitable con-

ceptual framework (Dowlatsahi, 1998; Evans and Jukes, 2000; Takeishi, 2001). The following section presents such a process-based model, which makes an explicit distinction between strategic, long-term activities on the one hand and more operational, short-term, project-related activities on the other.

Conceptual Framework

Based on several series of exploratory case studies, Wynstra, Weggeman, and Van Weele (2003) built an activity-based framework that identified roughly 20 managerial activities (Figure 1). In individual cases, these activities have been found to contribute to the effective and efficient supplier involvement in product development. In identifying this set of management activities, they were each linked to one or more of five basic underlying processes that represent effective managerial involvement of the customer: (1)

Source: Adapted from Wynstra Weggeman, and Van Weele, 2003, p. 80).

Figure 1. Activities for Managing Supplier Involvement in Product Development

prioritizing; (2) mobilizing; (3) coordinating; timing; and (5) informing (Wynstra, Weggeman, and Van Weele, 2003). In line with the present study's argument, the framework distinguishes four management areas: (1) development management and (2) supplier interface management, which comprise strategic, long-term activities; and (3) project management and (4) product management, which entail project-related, short-term activities.

Development management focuses on establishing the general policies and guidelines for supplier involvement in product development and the technological areas in which to collaborate. Supplier interface management focuses on the continuous efforts to build a network of suppliers that can contribute to product development processes. Project management is primarily concerned with planning and implementing the involvement of suppliers in specific development projects, and product management focuses on defining the actual product specifications within a development project. The four management areas and activities can be regarded as sets of managerial processes that allow companies to identify, coordinate, improve, and transform configurations of internal and external resources and capabilities.

The main reason for adopting this particular model as a conceptual framework is that, compared with other models, it provides a more comprehensive overview of the managerial areas and activities involved, while firmly grounded in existing theories (i.e., the interaction approach and resource dependency theory).

This article subjects the framework to further empirical validation through an in-depth, multiple-case study. Given the richness of the conceptual framework, theory refinement (theory testing and extension) through a qualitative explanatory study is a useful step before conducting any pure theory testing of fully developed hypotheses such as commonly undertaken through a quantitative research design.

Research Design and Method

The empirical research is based on a four-year, intensive research project at one single firm. Océ is a Dutch manufacturer and provider of a wide range of products and services that enable customers to manage their documents efficiently and effectively by offering innovative print and document management products and services. It mainly targets professional environments such as departmental and central reprographic

document processing, electronic data processing (e.g., printing salary slips, telephone bills) engineering (printers for computer-aided design [CAD] and architectural drawings), print shops, and publishing environments (e.g., books, billboard posters).

Océ strongly focuses on innovation, investing around 6% of its annual turnover in research and development (R&D), and has been following a niche strategy using unique technologies developed in-house. The firm is strongly dependent on suppliers for the production of parts and assemblies, reflected in a purchasing-to-sales ratio of more than 70%. Although in general, Océ products are in the mature phase of the product life cycle, product and service development are becoming increasingly important and knowledge intensive due to the rapid digitization of printers, copiers, and communication technologies. These characteristics make this company and industry a particularly interesting and dynamic context for this study.

Overall Design

The research has been executed as a longitudinal, embedded multiple-case study. A longitudinal case study provides a single setting with multiple observations over an extended period of time (Eisenhardt, 1989; Yin, 2003). This allows managerial actions to be studied regarding supplier involvement in depth on a retrospective as well as a real-time basis. Such a research method matches the study's goal of studying a phenomenon with a dynamic and process nature and in which unfolding events play an important role in building explanations (Pettigrew, 1992).

During the period 1999–2003, research was carried out at the company's premises for two to three days per week by the first author, allowing the researcher to have access to the purchasing, manufacturing and R&D departments. This enabled many events and discussions to be observed in their natural setting, instead of solely relying on prearranged interviews. The researcher maintained a passive and unobtrusive presence so as not to interfere with ongoing events and activities. A steering committee was set up consisting of company representatives, including the vice presidents of purchasing, R&D engineering, and manufacturing and logistics, and university representatives (including two of the authors). This committee met every four to six months to discuss outcomes of the studies and further areas of investigation.

Case-Study Selection, Sample, and Unit of Analysis

Within the overall case study of Océ, eight embedded case studies were conducted that involved collaborations between Océ and a single supplier on the development of a specific part, component or module. These collaborations serve as the study's main unit of analysis. All these collaborations—or subprojects—were part of larger development projects, usually encompassing the development of an entire printer or copier (system). The primary study object, in line with the study's conceptual framework, has been the management activities carried out during, in advance, and after the collaboration between Océ and each supplier and the more general, strategic activities related to supplier involvement—hence the need to study several organizational process levels and to use an embedded case-study design.

The case studies were selected in close consultation with managers from R&D, manufacturing, and purchasing. Instead of random selection of cases, theoretical sampling was used in the study's selection approach to facilitate theoretical generalization (Hillebrand, Kok, and Biemans, 2001; Yin, 2003). This sampling used two main criteria.

First, the cases varied in terms of the degree of innovation of the development project in which the cases were embedded (measured by newness of components, configurations, and product/manufacturing technologies). This sampling criterion was used because project degree of innovativeness has been found to affect the need for specific activities to manage the involvement of suppliers (McDermott and Handfield, 2000; Ragatz, Handfield, and Petersen, 2002). Second, the collaborations themselves—or rather, the parts involved—varied in terms of technical development complexity. The variation in the degree of technical development complexity was based on the number of different product technologies and the degree to which a part determines the technical specifications and design of other parts (Wynstra and Ten Pierick, 2000). Please note, however, that the selected parts do not include a low development complexity part; usually, these parts require little supplier involvement and thus largely fall outside the relevant spectrum of development complexity.

A derivative aim in the case selection was to create a representative sample of development projects going on at Océ. Of the eight collaborations in total, three collaborations were part of two development projects that served high-end engineering

markets (business unit A). The remaining five collaborations took place in four development projects that served a variety of high-end office and reproduction service markets (business unit B). The selected parts covered the main technologies employed by Océ: mechanics, electronics, mechatronics, and optoelectronics. Although parts usually contain a combination of technologies, they often have a certain core technology.

Given these theoretical sampling and representativeness criteria, eight case studies are considered as an appropriate number, keeping also in mind the study's desire to examine both retrospective and real-time cases. More cases would increase the practical and research complexity; a lower number of cases would reduce the variation on aforementioned criteria. An overview of the characteristics of the selected parts, projects, and business units is provided in Table 1. Appendix A provides further information on data collection and data analysis.

Case Analysis and Findings

The study's analysis of the eight cases first reviews the overall results of the collaborations (Table 2). Subsequently, the results are linked to the management processes both at the operational and the strategic level. This analysis uses the main (and highest possible) level of aggregation in the study's framework. The scores reported in Table 2, hence, represent the average scores for the different groups of results and activities from our conceptual framework (Figure 1). Finally, a more detailed cross-case comparison is presented, in which specific managerial activities and results are highlighted. Appendix B provides details on the cases.

Results

The first step in analyzing the cases is to assess the short-term collaboration results. Collaboration performance is measured in terms of the degree of attainment of four typical measures of project performance—technical performance, material cost, development time, and cost—and is based on the objective (written) data regarding targets and actual performance, whenever available. If objective data were not available, judgments from key informants were used. Three different types of informants within the

Table 1. Characteristics for Selected Business Units, Development Projects, and Parts

Business Unit	A: Engineering Market				B: Office and Reproduction Service Market			
R&D Dependence	High	High	High	High	High	High	High	High
Supplier Dependence	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost	High > Purchase value 80% of manufacturing cost
Manufacturing Type	Medium-volume series based production	Medium-volume series based production	Medium-volume series based production	Medium-volume series based production	Medium-volume series based production	Medium-volume series based production	Medium-volume series based production	Medium-volume series based production
Business Unit Size	Medium	Medium	Medium	Medium	Medium	Medium	Medium	Medium
Market Uncertainty	Somewhat increasing competition	Somewhat increasing competition	Somewhat increasing competition	Somewhat increasing competition	Increasing competition and cost pressure in higher volume segments	Increasing competition and cost pressure in higher volume segments	Increasing competition and cost pressure in higher volume segments	Increasing competition and cost pressure in higher volume segments
Development Project	Star	Star	Star	Star	Alpha	Beta	Gamma	Delta
Degree of Project Innovation ^a	Medium-High	Medium-High	Medium-High	Medium	Low-Medium	Medium-High	Low-Medium	Medium
Parts	Optics Unit 1 (OU1)	Optics Unit 2 (OU2)	Optics Unit 3 (OU3)	PC-Based Controller (PCC)	Paper Separation Assembly (PSA)	Optics Unit 3 (OU3)	Heater Power Supply (HPS)	Print Receiving Unit (PRU)
Technical Development Complexity ^b	High	High	High	Medium	High	High	Medium	Medium
Nature/nr of Different Technologies	Optics, Electronics, Mechanics	Optics, Electronics, Mechanics	Optics, Electronics, Mechanics	Electronics, Mechanics	Mechanics, Rubber	Optics, Electronics, Mechanics	Electronics, Mechanics	Mechanics, Electronics, SW
Supplier Timeline	Optico 1989–1995	Optico 1990–1995	Optico 1990–1995	Chain-PC 1995–1999	Astra 1989–1995	Optico 1990–1996	Cerel 1998–2002	Sorto 1999–2003
								Motio 1998–2003

^a Determined using the scores of the R&D project leader and the manufacturing project leader, who rated the following product aspects on a five-point scale: newness of the final product's (1) components, (2) configuration, (3) product technologies, and (4) manufacturing technologies. The average scores on these four items were used to indicate the degree of project innovation: low (1 ≤ score < 2.5); medium (2.5 ≤ score < 3.5); high (3.5 ≤ score ≤ 5).

^b Determined using the scores of the R&D project leader and the manufacturing project leader, who rated the following product aspects on a five-point scale: the number of different technologies and the degree to which the part determines the specs and design of other parts. The average scores on these two items were used to indicate the degree of technological development complexity: low (1 ≤ score < 2.5); medium (2.5 ≤ score < 3.5); high (3.5 ≤ score ≤ 5).

Table 2: Overview Cases—Average Scores for Results and Processes^a

	Short-Term Collaboration Results	Long-Term Collaboration Results	Average Results	Development Management	Supplier Interface Management	Average Long-Term Processes	Project Management	Product Management	Average Short-Term Processes	Average All Processes
Optics Unit 1 (OU1)	2.50 (M)	3.00	2.75 (M)	1.25	1.25	1.25	1.38	1.25	1.32 (M)	1.28 (M)
Optics Unit 2 (OU2)	2.75 (T)	3.00	2.88 (T)	1.25	1.25	1.25	1.63	1.75	1.69 (T)	1.47 (T)
PC-Based Controller (PCC)	2.25 (B)	2.00	2.13 (B)	1.25	1.25	1.25	1.25	1.25	1.25 (B)	1.25 (B)
Paper Separation Assembly (PSA)	2.50 (M)	1.00	1.75 (B)	1.25	1.00	1.13	1.50	1.00	1.25 (B)	1.19 (B)
Optics Unit 3 (OU3)	1.50 (B)	3.00	2.25 (M)	1.25	1.25	1.25	1.50	1.50	1.50 (M)	1.38 (M)
Heater Power Supply (HPS)	2.75 (T)	5.00	3.88 (T)	2.00	2.50	2.25	2.25	2.50	2.38 (T)	2.31 (T)
Print Receiving Unit (PRU)	2.00 (B)	1.00	1.50 (B)	1.25	1.25	1.25	1.50	1.75	1.63 (M)	1.44 (M)
Moving Stapler Unit (MSU)	2.50 (M)	3.00	2.75 (M)	1.25	1.25	1.25	1.38	1.00	1.19 (B)	1.22 (B)

^a Short-term results represent the straight averages of four items: (1) part technical performance; (2) part cost; (3) part development time; and (4) the development costs in terms of engineering hours and prototypes. These results were measured on a five-point Likert scale (1, much worse than target; 5, much better than target). Long-term collaboration results represent the straight averages of four items: (1) improved efficiency and effectiveness of collaboration; (2) improved access to supplier technology; (3) extent of aligned technology and product roadmap; (4) transfer of solutions developed during the collaboration to other projects. These results were measured on a five-point Likert scale (1, not at all/to a very limited extent; 5, to a very large extent). For each of the management areas the respective activities were assessed in terms of the extent to which they were carried out. Following a qualitative analysis, scores were given on a three-point Likert scale (1, not at all/to a very limited extent; 3, to a large extent). These judgments by the researcher were then discussed together with the key actors in each case and were adjusted where necessary. The scores for the different management areas are the straight averages for the underlying activities (Figure 1). See Appendix A for more details on data collection and analysis. T, top group; M, middle group; B, bottom group.

company were asked to provide data on the different performance indicators (Appendix A). These performance measurements were complemented by similar questions regarding the performance of the overall development project to the R&D project leader and were verified with project progress reports. (Further details regarding measurement are provided in the respective tables.)

First of all, it may be noted that in all cases, short-term results are below target (scores < 3). This is largely due to the fact that the firm sets quite challenging project targets; actual results above target are very seldom. Therefore, it is more useful to look at the relative scores within this group of collaborations. Clustering the cases into three groups in terms of their short-term results, produces a top group (OU2 and HPS), a middle group (OU1, PSA, and MSU), and a bottom group (PCC, OU3, and PRU) (Table 2). Clearly, there is variation in the extent to which these collaborations meet their short-term targets.

Reviewing the short-term results in more detail (details on the scores for the four different measures are available from the authors on request), the main problems appear to exist in relation to material and development costs; Océ appears to meet both targets in only one-quarter of the collaborations. One can also see that in this respect, none of the collaborations performed much better than the initial targets, the exception being the part cost performance of the paper separation assembly (PSA). Océ succeeded in meeting its technical performance targets in only half of the collaborations. In just over one third of the cases, the development time for parts did not result in any time-to-market delays.

In addition to measuring the degree to which the short-term development targets were met, a number of long-term benefits were measured. The engineers and buyers involved were asked to what extent they perceived the collaboration did result—or would likely result—in a number of long-term benefits. In some cases, there had not yet been any follow-up collaboration, and expected results were the only possible frame of reference.

Interestingly, five out of eight collaborations score better on long-term results than on short-term results. Partly, this may be explained by the fact that in some cases research participants may have, post-hoc, rationalized the lack of short-term results by indicating more positive (expected) long-term results. Still, the differences at least provide some indication that

distinguishing and measuring both types of results could be helpful for a better understanding of these collaborations and an indication of how they are effectively and efficiently managed. In that light, a brief review of the different measures of long-term results and their relative scores may be instructive.

First, a more efficient and effective future collaboration is expected to occur in several collaborations as a result of the learning experiences of the people involved. Overall, this long-term benefit appears to be mentioned most frequently by the Océ representatives involved, as opposed to supplier representatives. Based on the problems and discussions encountered in the current collaborations, both buyers and engineers feel they will be able to work together on part design faster and more effectively next time. Only in those collaborations with limited supplier involvement, no such learning experiences were observed (PSA).

In some collaborations, improved access to supplier's technology and knowledge was recorded, but only to a limited extent. In the case of Optico, the two initial projects increased the access to the supplier's technology, and in particular to its optics design and production technology. However, Océ had to develop most of the functional and design-related knowledge internally. Therefore, Océ did not improve its access to other capabilities as much as it would have liked. In the PRU case, access was not improved as much, as it depended on the experience of the supplier's senior engineer and the divestment of internal plastic molding production.

The alignment of technology roadmaps was particularly important in the optics unit cases and the PCC case. The collaborations regarding optics units 1 and 3 did not immediately result in an aligned roadmap. However, in the years following, the growing production numbers (i.e. sales for the supplier) slowly increased the motivation to share somewhat more information with R&D. The dialogue on future technological needs and Optico's investment planning grew more intensively in the years that followed. In the PC-based controller case, it took several years of collaboration before the exchange of information regarding future planning improved. In line with previous literature (Monczka et al., 2000) these observations suggest that it takes a considerable time to achieve roadmap alignment, because it is likely to require information sharing, which presupposes a willingness to share and also an appropriate channel by which to share and discuss.

There are not many instances of the transfer of solutions and concepts from one collaboration to the other. Although the collaboration in the HPS case resulted in a solution that could be used in other projects, this had not yet occurred.

To summarize, a dominant pattern of time and resource consuming collaborations can be observed in which Océ encountered more technical and organizational problems than anticipated. One can also observe the presence of potential long-term collaboration benefits that could partly compensate for the negative short-term results, but by their very nature these benefits become only tangible over time.

Linking Results to Processes

Before going into a more detailed discussion of specific issues and activities, it may be useful to first analyze, on a general level, to what extent the cases support this study's basic model. Or, stated differently, can consistent correlations be found between the results and the execution of the management processes for the different cases? For that purpose, the cases are grouped both on the basis of their scores on the results and on their management activities, and the relations between these are investigated. Doing that not for individual cases but for groups of cases not only helps to communicate the analysis but, more importantly, also makes the analysis more robust by making it less vulnerable to incidental exceptions.

On the basis of the short-term collaboration results, the cases have already been split into a top group (OU2 and HPS), a middle group (OU1, PSA, and MSU), and a bottom group (PCC, OU3, and PRU) (Table 2). Making similar groups of cases on the basis of their combined scores on project management and product management (i.e., short-term management processes) results in an identical top group (OU2 and HPS), but four cases have traded places between the middle group (OU1, OU3, and PRU) and the bottom group (PCC, PSA, and MSU). In other words, the PSA, OU3, PRU, and MSU do not follow the study's predicted pattern. This means that by trying to explain the short-term results, one does not find a truly consistent pattern just in relation to the extent to which the different short-term management activities have been carried out.

If then the same grouping is done on the basis of the scores on all the management activities, the groups actually remain the same. Thus, taking into account

the performance on development management and supplier interface management activities do not seem to contribute additional explanation of the patterns in the short-term collaboration results.

However, if not only the short- but also the long-term collaboration results are taken into account, the top group still remains identical (OU2 and HPS), but the middle group (OU1, OU3, and MSU) and the bottom group (PCC, PSA, and PRU) become more consistent with the (short-term plus long-term) activity-based clustering. In fact, now, only the PRU and MSU cases do not follow the predicted patterns. PRU performs worse than one would predict on the basis of the management activities carried out, whereas MSU performs better than predicted.

Thus, these alternative analyses demonstrate that the combination of short-term, operational processes and long-term, strategic management processes is the best predictor of combined short-term and long-term results of involving suppliers in NPD projects.

Issues and Problems

A review of the most significant issues and problems encountered during the collaborations can reveal the managerial activities that are most problematic. Table 3 presents a list of these issues and problems, which have been distilled from the case studies.

The case that clearly encountered the fewest issues is the HPS case, and this results in meeting nearly all of its short-term collaboration targets. In contrast, the highest number of technical, commercial, and project management related problems occurred in the MSU, PCC, OU1, OU3, and PRU cases. Note, however, that Table 3 just refers to the occurrence of a problem, and not to its severity or impact. Although PCC is indeed a low performer, consistent with the study's model, MSU performs better than predicted, also given the large number of problems. Moreover, PSA is a low performer—consistent with the study's model—but has experienced just a limited number of problems. Hence, judging an individual collaboration only by the number of problems is not advisable, but the overall frequency of specific problems across projects may provide some indication to more generic weaknesses in the firm's management of collaborations with suppliers in NPD.

When looking at the most frequently occurring issues one can observe that the occurrence of unexpected technical problems is one of the top-ranking

Table 3. Issues and Problems during Collaboration

Problems and Issues	OU1	OU2	PCC	PSA	OU3	HPS	PRU	MSU	Number of Cases
1. Unexpected technical problems prototypes during development	✓	✓	✓	✓	✓		✓	✓	7
2. Doubts/discussion regarding supplier's assembly, test, and production capabilities after collaboration started	✓	✓	✓	✓	✓		✓	✓	7
3. Doubts/discussion regarding design capabilities of suppliers after collaboration started	✓	✓			✓		✓	✓	5
4. Transfer of design and or engineering tasks back to Océ	✓	✓			✓		✓	✓	5
5. Doubts on correct supplier choice or lack of full internal commitment	✓		✓		✓		✓	✓	5
6. Lengthy in-project discussions on contract price elements	✓		✓		✓		✓	✓	5
7. Complex communication interface with supplier organization	✓	✓	✓		✓			✓	5
8. Transfer of assembly and testing tasks back to Océ	✓	✓	✓		✓				4
9. Hidden specifications (specs do not match functional behavior)	✓		✓	✓	✓				4
10. Océ prescribing second-tier suppliers			✓	✓			✓	✓	4
11. Unexpected or undesirable divestment, acquisition, merger activities						✓	✓	✓	3
12. Changing first-tier suppliers during project	✓		✓					✓	3
13. Part availability, supply risks, and safety stock policy	✓		✓		✓				3
14. Océ not able to limit changes in team composition			✓				✓	✓	3
15. Language and cultural differences	✓	✓			✓				3
16. Access to supplier's product and technology roadmap	✓		✓		✓				3
17. Lack of future projects or continuation at risk							✓	✓	2
18. Supplier not able to keep the same people on project team			✓					✓	2
19. Discussion on incompatible CAD or data management systems							✓	✓	2
20. Océ rejecting second-tier supplier choices by first-tier supplier								✓	1
21. In project discussions on surpassing budgeted hours and timely communication thereof								✓	1
22. Unclear restrictive specification format			✓						1
23. Timely access to critical design info				✓					1
24. Discussion on warranty costs				✓					1
Total number of problems	13	7	14	6	12	1	11	16	

issues. These problems are related to a mixture of quality aspects such as functional performance, durability, and conformance of delivered parts to the specifications.

Second, in more than half of the cases, discussions took place regarding the feasibility of assembly and design responsibilities assigned to the suppliers. During the process, often doubts arose even regarding the initial supplier selection. In some of these cases, these doubts resulted in a reduction in the extent of design outsourcing and in the level of assembly outsourcing. Sometimes, Océ decided, or was forced, to change suppliers during the project. In five cases, the part cost targets and development cost budgets required lengthy discussions late into the project. Océ was also confronted with high risks regarding part availability and obsolete components. Short component life cycles endangered the achievement

of production targets but also necessitated an increased effort in validating the new components in the Océ-specific machine environment. The sharing of technology roadmaps and the access to critical design info were particularly important (but somewhat unique) issues in the PCC case.

These issues raise questions as to how Océ selects its suppliers and plans their involvement in different projects. Furthermore, what does Océ do to create internal commitment and foster long-term relationships when it sets out a strategy for increasing supplier involvement? How does it detect and mitigate the risks associated with developing parts with suppliers? In the next section, a detailed analysis of the managerial activities in the four areas across different cases should reveal which processes are most critical to capture the short and long-term benefits from supplier involvement.

Management Activities

This article further examines the issues previously identified in terms of their connection with the various managerial activities in the four areas: the two short-term management areas project management (PJM) and product management (PDM) and the two long-term, strategic management areas of development management (DM) and supplier interface management (SIM). This section starts by analyzing the short-term activities, after which it extends the analysis to how these operational activities are embedded in and supported by the activities in the DM and SIM areas. Rather than investigating all cases, the analysis focuses on two extreme, exemplary cases: the HPS case as high performer and the PCC case as low performer.

The success in the HPS case can be partially traced back to the combination of well-executed project and product management activities (Table 4). In the PCC collaboration and in most of the other cases, Océ has been insufficiently able to anticipate and efficiently address the technical and organizational risks associated with particular supplier choices and workloads outsourced.

One can observe that the project management activities were executed in significantly different ways in the high-performing HPS case compared with the PCC case. The HPS collaboration is characterized by fast decision making associated with the first four planning activities in the project management activi-

ties (Figure 1). Moreover, these activities exhibited a high degree and timely moment of cross-functional involvement of key actors from R&D, purchasing, and manufacturing. The clear demarcation of the heater power supply as a technology/function area and the presence of potential competent suppliers were particularly helpful in a speedy and effective start of the development. All departments agreed to the final supplier choice, and its expected contribution was not subject to much discussion. The discussion focused on solving a potential European norm problem. The two different moments of involvement were also well timed and allowed the overall project to perform the machine tests with the prototypes delivered on time. The development activities with Cerel were coordinated efficiently, using a simple and effective communication interface. Although technical issues had to be addressed, they did not differ from the usual iterations that are necessary to realize a power supply. These decisions and activities largely ensured a smooth collaboration with Cerel in the gamma project.

The choice for a standard PC as a controller was initially driven by R&D and marketing. The selection of the first PC supplier was nontransparent, involving multiple senior managers and project members across R&D and marketing but little purchasing and production involvement. There was a more substantial contribution from the purchasing team when a second supplier had to be chosen. However, only a limited supplier assessment took place, underestimating the need to guide the integration of the R&D and

Table 4. Execution of Short-Term Operational Activities: PCC and HPS Projects^a

	PC-Based Controller (PCC)	Heater Power Supply (HPS)
PJM 1: Determining specific develop-or-buy solutions	1 (8)	3
PJM 2: Selecting suppliers for involvement in the development project	1 (5,13)	3
PJM 3: Determining the extent ("workload") of supplier involvement	2 (2,8)	3
PJM 4: Determining the moment of supplier involvement	1 (13)	3
PJM 5: Coordinating development activities between suppliers and manufacturer	1 (1,7)	2
PJM 6: Coordinating development activities between different first-tier suppliers	2	2
PJM 7: Coordinating development activities between first- and second-tier suppliers	1	1
PJM 8: Ordering and chasing prototypes	1	2
PDM 1: Providing information on new products and technologies being developed or already available in supplier markets	2 (9)	3
PDM 2: Suggesting alternative suppliers, products, and technologies that can result in a higher quality of the final product	1 (10)	3
PDM 3: Evaluating product designs in terms of part availability manufacturability, lead time, quality, and costs	1 (1,6,14, 22)	2 (1)
PDM 4: Promoting standardization and simplification of designs and parts	1 (9, 21)	2

^a 1, not at all/to a very limited extent; 3, to a large extent. Numbers in parentheses refer to the list of issues in Table 3. Each activity was assessed in terms of the extent to which it was carried out in that particular project. These judgments by the researcher were then discussed together with the key actors involved and adjusted where necessary. See Appendix A for more details on data collection and analysis.

production project teams and the strategic structuring of the relationship. Although a standard product was initially chosen defining the extent of the involvement clearly, the *modus operandi* changed as soon as Océ had specific requirements on the PC configuration. R&D and purchasing and production got involved in coordinating development and testing of prototypes activities between first- and second-tier suppliers. Compared with the HPS case, the PCC case had to deal with the fact that the R&D-led prototype cycles were not synchronized with the product and component life cycles of PCC and its second-tier suppliers. As many different actors on both sides were involved to discuss the controller validation and assembly problems, the coordination of supplier development and production start-up activities became more time consuming than everyone had expected.

In general, Océ appears to carry out its product management activities in a well-organized fashion. However, it is not always able to meet technical performance and cost price objectives on time, let alone in an efficient way. For example, in the HPS case Océ's project team did provide information on new and alternative products, technologies, and suppliers, which helped to solve the technical problem on time, whereas in the PC-based controller case this information was not always immediately available and required substantial in-project search effort. The evaluation of the part design appears to be a core project execution activity, which points to a significant number of risks that needed to be addressed. The analysis suggests that these risks were largely anticipated in the HPS case but not in the PCC case. Consequently, Océ was forced to put more internal effort into the development of the parts than expected.

Finally, instead of sticking to standard and off-the-shelf parts, Océ appears to prefer customer-specific designs and specifications, either selecting them from the start or moving toward them during the collaboration. The lack of a continued focus on simplification and standardization has therefore partially contributed to a slipping cost price and increased the coordination costs during and after the projects. Later, Océ did step up efforts to tackle the operational (project) problems it was facing, with a dedicated purchasing account manager and, subsequently, different operational R&D and production/logistics improvement teams.

Additional explanations for the difficulties in achieving effective and efficient supplier involvement at Océ can be found in the extent and way the firm managed supplier involvement through execution of development and supplier interface management activities (Table 5).

In the area of development management, Océ has been attempting to develop a simple policy regarding the in- and outsourcing of technologies (DM1). In the early nineties a brief core policy message emerged stating, "Océ buys, unless . . ." This statement underlines the company's general outsourcing trend over the past two decades across all business units. Océ decided to keep the development of its proprietary color technology and production activities of key components in-house because of their strategic importance. During the nineties, the electronics engineering group developed a policy for increased outsourcing of development and engineering tasks for parts such as power supplies technologies. The policy was well known among the people involved and reduced the number of develop-or-buy options to consider, thereby speeding up decision making in the power supply case.

However, it is fair to state that the policy regarding the in- or outsourcing of development, engineering,

Table 5. Execution of Long-Term Strategic Activities: PCC and HPS Projects^a

Activities	PC-Based Controller (PCC)	Heater Power Supply (HPS)
DM 1: Determining technology in- or outsourcing policy	1	3
DM 2: Formulating policies for the involvement of suppliers in product development	1	2
DM 3: Formulating policies for supplier involvement-related activities of internal departments	2	2
DM 4: Communicating policies and procedures internally and externally	1	1
SIM 1: Monitoring supplier markets for technological developments	1	3
SIM 2: Pre-selecting suppliers	1	3
SIM 3: Motivating suppliers	2	3
SIM 4: Exploiting suppliers' technical capabilities	1	2
SIM 5: Evaluating suppliers' development performance	1	1

^a 1, not at all/to a very limited extent; 3, to a large extent. Each activity was assessed in terms of the extent to which it was carried out in that particular business unit. These judgments by the researcher were then discussed together with the key actors involved and adjusted where necessary. See Appendix A for more details on data collection and analysis.

production, and assembly activities was certainly not predetermined at a great level of detail for all technologies and activities. As the PCC case shows there was still plenty of discretion to divert from a designated course.

Looking at Océ's degree of active formulation and communication of guidelines for supplier involvement and for IPDS-related activities of internal departments (DM 2–4), it is observed that the guidelines appear to be insufficiently available and communicated—with new suppliers in particular. In the PCC case, the supplier indicated that Océ's organization and its procedures were not very transparent. This resulted in extra effort and misunderstandings and thus prolonged the adaptation time of the Océ and suppliers' organizations. Océ appears to be a particularly project driven organization with respect to product development. Furthermore, the collaboration with suppliers was particularly hindered by the existence of a diverse set of terms in the various departments, with widely varying implicit assumptions and expectations about the role of suppliers in product development. All this suggests that insufficient acknowledgement and attention was paid to the learning and adaptation time needed by the supplier and by Océ itself.

The study did reveal that guidelines for internal decision making are more advanced than those for collaborations with suppliers. For example, a description of the supplier selection procedure was present in the purchasing department, and a portfolio instrument was used in project teams to identify and assess risks of buy parts. In the HPS case the buyer and head designer of Océ had a good collaboration routine when it came to selecting suppliers. However, it was discovered that in the actual pattern of decision making in the cases with new and more complex parts Océ deviated from this routine. Supplier selection and determining the extent of supplier involvement were not transparent suggesting that the current guidelines were apparently inadequate and or simply ignored (PCC case).

Examining the pattern of supplier interface management activities reveals that in the HPS case Océ was more proactively and persistently engaged in the various activities to build up a capable supplier base. However, in the PCC case there appeared to be a lack of a clear and comprehensive approach to prequalifying suppliers for involvement in product development. As such varying support from these activities was encountered in the project management and product management areas. In particular, the

provision of information and suggestions of alternative suppliers and technologies and the supplier selection activities have required significant in-project effort. Only the HPS case could benefit from access to three prequalified suppliers.

Preselection of suppliers was attempted by introducing an approved supplier list, although there was no clear definition of the required engineering and innovative capabilities of suppliers. This list did not appear fully attuned to the supplier categorization and supplier list that were initially developed within R&D.

The case studies also suggest that Océ considers motivating suppliers to be important but coordinates this in an ad hoc and unstructured way. In the HPS case it was clear that by consistently defining the projects and the design space in which the supplier could add value, the supplier could be called on when faced with a particular norm problem. In the PCC case, Océ represented a pioneering learning environment for Chain-PC, and this offered in principle some flexibility in deviating from the supplier's usual standardized way of meeting customer's demands. However, its motivational tactics were relatively ad hoc, and specific investments or specific information sharing by the PC supplier was not easily realized.

Furthermore, Océ did not create the conditions to fully benefit from existing supplier products and designs in time. In other words, Océ resorted to adaptations of supplier-generated specifications or configurations. This undermined the speed and resource advantages that should be realized in developing the part but also in logistics management, manufacturing, and servicing for these parts.

Finally, evaluation of supplier performance tends to remain a one-off initiative, despite some attempts in the cases examined. Even in the PCC case, where at the end of the project various strategic and operational task forces were created, the information and experiences do not appear to be stored, transferred, or followed up in a structured fashion. The limited activity regarding in and postproject evaluation with suppliers seem to have fostered only to some degree organizational learning and improvement of subsequent collaboration episodes (e.g., for some individuals involved).

It can therefore be concluded that the lack of embedded routines for the various supplier interface management activities in the PCC case, in contrast to the HPS case, has hindered a faster decision-making and effective execution of the collaboration.

The next section further reflects on the extent the analytical framework has effectively conceptualized and explained the management of supplier involvement in product development.

Discussion

Reflections on the Analytical Framework

The findings in the Océ cases demonstrate that the initial planning activities in the project management area are critical in successfully anticipating and dealing with possible risks and can prevent unexpected higher development costs and time. The process of selecting the supplier and determining their extent of involvement are critical in anticipating and addressing the technical and organizational risks associated with particular choices about suppliers and workload outsourcing.

Product management activities are crucial in making the right trade-offs and integrating standard supplier technologies in a specific project. They visibly affect the achievement of technical performance targets and the control over the cost price. Timely consideration of alternative solutions and an integrated evaluation of product design, involving the relevant representatives early on in the project, were important in all of the case studies. Product management activities can also result in higher development costs and time. An incorrect evaluation of a design with respect to issues such as costs, quality, and part availability increases the search for alternative suppliers and increases coordination costs. Failing to create the conditions for implementing the intended standardization of parts, or designing complex parts, increases the costs of coordination during development and increases the field service costs afterward.

The analysis of the critical development management and supplier interface management activities reveals that a coherent and combined policy guideline with regard to supplier base development was effective for one specific technology category (i.e., the heater power supply category). The efforts invested in developing a clear in- and outsourcing policy for technology and product development activities and in preselecting and motivating suppliers gave the buyer and engineer a head start in involving the right supplier quickly and effectively. Hence, development management and supplier interface management, implemented as permanent activities, can indeed contribute to improved collaboration results.

Looking at the influence of the managerial activities on capturing the long-term collaboration benefits, the study finds that active execution of development management helps to achieve these benefits in two ways. First, it provides a long-term view on the desired internal and external capabilities that need to be built up, allowing a particular specialization to be developed. It takes away extensive in-project discussions regarding which develop-or-buy solutions to choose. This subsequently allows the customer and supplier to gain experience in the context of a clear division of tasks. Second, it directs attention toward the type of efforts needed in the supplier interface management area to align technology roadmaps. This benefit may only be significant for specific collaborations concerning technologies and parts with a high strategic impact (critical product differentiator or high cost impact).

This study also contends that supplier interface management activities allow potential learning experiences to be transferred to future collaboration episodes, thus contributing to a better match in the capabilities of the customer and supplier. Although Océ did indicate that it has learned from its experiences in several cases, and other long-term results have been partially achieved, these benefits were not captured easily. Pressures to achieve short-term success and the failure to make these visible create an atmosphere in which the value of longer-term benefits is hardly considered. Follow-up collaborations may be affected by negative experiences in the current collaboration. Suppliers sense an internally divided view and a strong project driven culture, which affects their willingness to collaborate and also their trust. The absence of a clear long-term relationship management structure for key suppliers to effectively set out the long-term path of collaboration and to learn from current experiences hinders effective transfer to follow-up collaborations.

The case studies reveal the clear difficulties associated with the process of altering the resource base. Improving existing resource configurations close to the status quo is relatively easy. However, increased supplier involvement requires unlearning and adjustment in behavior to be able to integrate and reap the rents from new resource configurations. Short-term project driven management, an incoherent vision on what to outsource, and a lacking framework for defining the supplier's contributions to strive for and the subsequent limited preparation provide a breeding ground for recurrent operational problems.

Adaptations to the Framework

Based on the case studies, this article proposes a number of adaptations to the original framework; the first focuses on the distinction of different management areas, and the second is related to the individual management activities within these areas.

Applying the framework to the case studies at Océ demonstrates that development (DM) and supplier interface management (SIM) activities on the one hand and the project management (PJM) and product management (PDM) activities on the other hand take place in two quite different management arenas: the first two in a more strategic, long-term-oriented setting and the latter two in a more operational, project-related, short-term setting. Although the case studies clearly demonstrate the links between these two management arenas and the detrimental impact of just performing managerial activities in one of these two arenas, it has become quite apparent that Océ has not yet fully achieved the desirable coherence between the two.

These findings also demonstrate that it may not be fully necessary or appropriate to distinguish among four management areas. In terms of the extent and the way they are carried out, the activities in the development management and supplier interface management areas were found to be much stronger related than previously argued (Wynstra, Van Weele, and Axelsson, 1999; Wynstra, Weggeman, and Van Weele, 2003). This article argues that by merging the two areas, the model better reflects the strong connection between policy and guideline development and the creation of access to individual supplier resources and capabilities relevant for current and future projects.

As can be seen in Table 2, the level at which the processes in development and supplier interface management are executed tends to be strongly correlated for each of the eight projects. Development and supplier interface management can be viewed as one shared strategic management arena because of their similar long-term orientation and support functions in the management of supplier involvement in projects. The activities in both areas ensure that a learning—and partially a transformation—role can be fulfilled. The activities result in improved use of existing and in new configurations of internal and external resources, which better match with changing market conditions and technologies.

Furthermore, the original framework distinguished between project and product management because the former contained activities with an organization and

process character, whereas the latter encompassed activities that directly contributed to the improvement of the part design. The case studies suggest, however, that they are very strongly interrelated. The project is the vehicle and context in which various tasks are carried out and decisions are made affecting and related to the involvement of different suppliers. Content and process often go hand in hand and follow in practice a particular (iterative) sequence of activities because of the interdependence between project and product management activities. Hence, this article proposes to combine these two areas into one management arena: operational management.

As for the individual management activities, a number of the descriptions in the original analytical framework regard tightly related activities, such as formulating external or internal policies for supplier involvement. The study's first adaptation is to combine a few activities and to consider such a composite activity category as a managerial process. The managerial processes are considered as basic categories of strategic and operational tasks decided on before, during, or at the end of a development project. The proposed adaptation allows the relevant decisions and behavior related to managing supplier involvement to be better studied. It simplifies the framework by reducing the number of activities and at the same time provides more detail about the underlying activities. Figure 2 illustrates the proposed redefinition of the management areas.

The strategic management arena now contains seven processes in contrast to the nine activities in the original development management and supplier interface management areas. These seven processes are considered in a cycle, which reflects the planning, execution, and evaluative stages in developing policies and the desired supplier base. Although the processes are, in reality, considered to be executed in an iterative and interactive way, the sequence in the strategic management processes serves as a reference for understanding their interrelations (Figure 2).

Whereas the strategic management processes share their long-term and support focus before and across different projects, the operational management processes are the engine to effectively set up and manage different collaborations within a development project. Nine redefined managerial processes are proposed, as opposed to the twelve activities grouped in the former project and product management areas. Moreover, a particular order is introduced in these processes to reflect the general planning, execution,

Figure 2. Revised Framework

and evaluation stages in NPD projects. Again, however, note that activities normally are iteratively and interactively executed and that this specific sequential representation is based on observations that do not exclude the possibility of individual deviations.

Conclusions and Implications

This study has addressed the question what it takes to effectively and efficiently manage supplier involvement and, in doing so, examined processes related to both short-term, operational decision-making and execution and long-term, strategic management activities. The analysis of the eight cases of supplier involvement

revealed that the results of supplier–manufacturer collaborations and the associated issues and problems could best be explained by the patterns in the extent to which Océ managed supplier involvement in the short and the long term. The research found that the initial framework was helpful in understanding why certain collaborations were not effectively managed yet concluded that the analytical distinction between the different management areas did not sufficiently reflect empirical reality.

This led to the reconceptualization and further detailing of the framework. Instead of four managerial areas, this study proposes to distinguish between the strategic management arena and the operational management arena. The strategic management arena

contains processes that together provide long-term, strategic direction and operational support for project teams adopting supplier involvement. These processes also contribute to building up a willing and capable supplier base to meet the current and changing future technology and capability needs. The operational management arena contains processes that are aimed at planning, managing, and evaluating the actual collaborations in a specific development project.

The success of involving suppliers in product development as a strategy depends on the firm's ability to capture both short-term and long-term benefits. If companies spend most of their time on operational management in development projects, they will fail to use the leverage effect of planning and preparing such involvement through strategic management activities. Also, they will not be sufficiently positioned to capture possible long-term technology and learning benefits that may spin off from individual projects. Long-term collaboration benefits can only be captured if a company can build long-term relationships with key suppliers, where it builds learning routines and ensures that the capability sets of both parties are still aligned and are still useful for new joint projects.

To obtain such benefits, companies need a set of strategic decision-making processes that help to create this alignment. Having established explicit and extensive strategies, a company obviously still needs a set of operational management processes to identify the right partners and the appropriate level of supplier involvement for the various suppliers in a specific project, using the support from the strategic directions and guidelines. The two arenas are distinct yet strongly interrelated, as the interplay between short-term project interests and long-term strategic interests are managed in these arenas.

Limitations and Recommendations for Future Research

To conclude, this article acknowledges a number of limitations of this study. First, the study did not analyze who (i.e., which department) most effectively executes the various activities or processes. The specific skills of and the interaction between key representatives in the functional and project organization of the company need to be further examined.

Second, the study did not discuss the preconditions required to execute the different processes (Wasti and Liker, 1997). Such enabling conditions could be

analyzed at least at two different levels in the organization: the strategic, organizational level and the operational, project level (Wynstra, Axelsson, and Van Wee, 2000).

Third, one can argue that an explicit contingency view on managing supplier involvement is required, given the differences in the internal and external environment of both the customer's or business unit organization and the specific project and parts/collaborations within a project. Analysis of contingency or driving factors at business unit, project, and collaboration level could help further determine whether specific processes need to be more actively executed to effectively deal with sources of complexity, risk, or uncertainty (Eisenhardt and Tabrizi, 1995; Ragatz, Handfield, and Petersen, 2002).

Finally, research efforts may investigate appropriate informal and formal mechanisms to enable effective learning across different departments and with suppliers in the context of higher supplier involvement in product development. Informal socializing mechanisms and colocation of supplier engineers (residential engineering) are frequently mentioned as means to improve supplier involvement success (Lamming, 1993; Lewis, Slack, and Twigg, 2001; Monczka et al., 2000). The question remains, however, whether these mechanisms are also effective in improving processes across departments and suppliers.

This article aims to present a useful starting point for future research along these lines in the form of a coherent conceptual framework of processes and short- and long-term objectives of supplier involvement. The processes from this study's framework, when properly executed, together form an important element in a company's ability to leverage external suppliers' resources in product development.

References

- Anklesaria, Jimmy and Burt, David N. (1987). Personal Factors in the Purchasing/Engineering Interface. *Journal of Purchasing and Materials Management* 23(1):190–202.
- Atuahene-Gima, Kwaku (1995). Involving Organisational Buyers in New Product Development. *Industrial Marketing Management* 24(3):215–226.
- Axelsson, Björn and Easton, Geoff (1992). *Industrial Networks: A New View of Reality*. London: Routledge.
- Bidault, Francis, Despres, Charles, and Butler, Christina (1998). The Drivers of Cooperation between Buyers and Suppliers for Product Innovation. *Research Policy* 26(7–8):719–732.
- Birou, Laura M. (1994). The Role of the Buyer-Supplier Linkage in an Integrated Product Development Environment. Ph.D. diss., Michigan State University.

- Bonaccorsi, Andrea (1992). A Framework for Integrating Technology and Procurement Strategy. Conference Proceedings of the 8th Industrial Marketing and Purchasing Group Conference, Lyon, 33–41.
- Bonaccorsi, Andrea (1997). The External and Internal Integration of Resources: Evidence from a Survey on Procurement Practices of Medium and Large Manufacturing Firms. Conference Proceedings of the 6th International Purchasing and Supply Education & Research Association Annual Conference, Ischia, March 24–26, 1–20.
- Bonaccorsi, Andrea and Lipparini, Andrea (1994). Strategic Partnerships in New Product Development: an Italian Case Study. *Journal of Product Innovation Management* 11(1):134–145.
- Brown, Steve L. and Eisenhardt, Kathleen M. (1995). Product Development: Past Research, Present Findings, and Future. *Academy of Management Review* 20(2):343–379.
- Bruce, Margaret, Leverick, Fiona, Littler, Dave, and Wilson, Dave (1995). Success Factors for Collaborative Product Development: A Study of Suppliers of Information and Communication Technology. *R&D Management* 25(1):33–44.
- Clark, Kim B. (1989). Project Scope and Project Performance: The Effects of Parts Strategy and Supplier Involvement on Product Development. *Management Science* 35(10):1247–1263.
- Cooper, Robin J. and Kleinschmidt, Elko J. (1987). An Investigation in the New Product Process: Steps, Deficiencies and Impact. *Journal of Product Innovation Management* 4(3):71–85.
- Dowlatshahi, Shad (1992). Purchasing's Role in a Concurrent Engineering Environment. *International Journal of Purchasing and Materials Management* 28(1):21–25.
- Dowlatshahi, Shad (1998). Implementing Early Supplier Involvement: A Conceptual Framework. *International Journal of Operations and Production Management* 18(2):143–167.
- Dubois, Anna and Gadde, Lars-Erik (2002). Systematic Combining: An Abductive Approach to Case Research. *Journal of Business Research* 55(7):553–560.
- Dyer, Jeffrey H. and Ouchi, William G. (1993). Japanese-Style Partnerships: Giving Companies a Competitive Edge. *Sloan Management Review* 35(1):51–63.
- Eisenhardt, Kathleen M. (1989). Building Theories from Case Study Research. *Academy of Management Review* 14(4):488–511.
- Eisenhardt, Kathleen M. and Tabrizi, Behnam N. (1995). Accelerating Adaptive Processes: Product Innovation in the Global Computer Industry. *Administrative Science Quarterly* 40(1):84–110.
- Ellram, Lisa M. (1995). Partnering Pitfalls and Success Factors. *International Journal of Purchasing and Materials Management* 31(2):36–44.
- Evans, Stephen and Jukes, Sarah (2000). Improving Co-development through Process Alignment. *International Journal of Operations and Production Management* 20(8):979–988.
- Gadde, Lars-Erik and Snehota, Ivan (2000). Making the Most of Supplier Relationships. *Industrial Marketing Management* 29(4):305–316.
- Gupta, Ashok K. and Wilemon, David (1990). Accelerating the Development of Technology-Based New Products. *California Management Review* 32(2):24–44.
- Gupta, Ashok K. and Souder, William E. (1998). Key Drivers of Reduced Cycle Time. *Research Technology Management* 41(4):38–43.
- Håkansson, Håkan (Ed.) (1987). *Industrial Technological Development*. London: Croom Helm.
- Håkansson, Håkan and Eriksson, Ann-Kerstin (1993). Getting Innovations out of Supplier Networks. *Journal of Business-to-Business Marketing* 1(3):3–34.
- Handfield, Robert B., Ragatz, Gary L., Petersen, Kenneth J., and Monczka, Robert M. (1999). Involving Suppliers in New Product Development. *California Management Review* 42(1):59–82.
- Hartley, Janet L. (1994). Understanding Supplier Involvement in Their Customer's Product Development. Ph.D. diss., Department of Quantitative Analysis and Operations Management, University of Cincinnati.
- Hartley, Janet L., Meredith, Jack E., McCutcheon, David, and Kamath, Rajan J. (1997a). Suppliers' Contributions to Product Development: An Exploratory Survey. *IEEE Transactions on Engineering Management* 44(3):258–267.
- Hillebrand, Bas, Kok, Robert A.W., and Biemans, Wim (2001). Theory-Testing Using Case Studies: A Comment on Johnston, Leach, and Liu. *Industrial Marketing Management* 30(8):651–657.
- Imai, Ken-Ichi, Nonaka, Ikujiro, and Takeuchi, Hirotaka (1985). Managing the New Product Development Process: How Japanese Companies Learn and Unlearn. In: *The Uneasy Alliance: Managing the Productivity-Technology Dilemma*, ed. Robert H. Hayes, Christopher Lorenz, and Kim Clark. Boston: Harvard Business School Press, 337–375.
- Lamming, Richard (1993). *Beyond Partnership, Strategies for Innovation and Lean Supply*. London: Prentice-Hall.
- Lewis, Michael, Slack, Nigel, and Twigg, David (2001). Motivation and Dynamic of Guest Engineering. *R&D Management* 31(4):421–434.
- McDermott, Christopher and Handfield, Robert (2000). Concurrent Development and Strategic Outsourcing: Do the Rules Change in Breakthrough Innovation? *Journal of High Technology Management Research* 11(1):35–57.
- Mohr, Jakki and Spekman, Robert E. (1994). Characteristics of Partnership Success: Partnership Attributes, Communication Behavior and Conflict Resolution. *Strategic Management Journal* 15(2):135–152.
- Monczka, Robert M., Petersen, Kenneth J., Handfield, Robert B., and Ragatz, Gary (1998). Success Factors in Strategic Supplier Alliances: The Buying Company Perspective. *Decision Sciences* 29(3):553–577.
- Monczka, Robert M., Handfield, Robert B., Scannell, Thomas V., Ragatz, Gary L., and Frayer, David L. (2000). *New Product Development: Strategies for Supplier Integration*. Milwaukee: ASQ Quality Press.
- Nishiguchi, Toshihiro (1994). *Strategic Industrial Sourcing: The Japanese Advantage*. New York: Oxford University Press.
- Nishiguchi, Toshihiro and Ikeda, Masayoshi (1996). Suppliers' Innovation: Understated Aspects of Japanese Industrial Sourcing. In: *Managing Product Development*, ed. Toshihiro Nishiguchi. New York: Oxford University Press, 206–232.
- Pauwels, Piet (2000). *International Market Withdrawal: A Strategy Process Study*. Ph.D. diss., Limburg Universitair Centrum.
- Pettigrew, Andrew M. (1979). On Studying Organizational Cultures. *Administrative Science Quarterly* 24(4):570–581.
- Pettigrew, Andrew M. (1992). The Character and Significance of Strategy Process Research. *Strategic Management Journal* 13:5–16 (Winter Special Issue).
- Pfeffer, Jeffrey and Salancik, G. Richard (1978). *The External Control of Organizations: A Resource Dependence Perspective*. New York: Harper & Row.
- Primo, Marcos A. and Amundson, Susan D. (2002). An Exploratory Study of the Effects of Supplier Relationships on New Product Development Outcomes. *Journal of Operations Management* 20(1):33–52.
- Ragatz, Gary L., Handfield, Robert B., and Petersen, Kenneth J. (2002). Benefits Associated with Supplier Integration into Product Development under Conditions of Technology Uncertainty. *Journal of Business Research* 55(5):389–400.
- Ragatz, Gary L., Handfield, Robert B., and Scannell, Thomas V. (1997). Success Factors for Integrating Suppliers into Product Development. *Journal of Product Innovation Management* 14(3):190–203.

- Rubenstein, Albert H. and Ettlie, John E. (1979). Innovation among Suppliers to Automobile Manufacturers: An Exploratory Study of Barriers and Facilitators. *R&D Management* 9(2):65–76.
- Sako, Mari (1992). *Prices, Quality and Trust: Interfirm Relations in Britain and Japan*. Cambridge, UK: Cambridge University Press.
- Schoonhoven, Claudia B., Eisenhardt, Kathleen M., and Lyman, Katherine (1990). Speeding Products to Market: Waiting Time to First Product Introduction in New Firms. *Administrative Science Quarterly* 35(1):177–207.
- Smith, Preston G. and Reinertsen, Donald G. (1998). *Developing Products in Half the Time*. New York: Van Nostrand Reinhold.
- Sobrero, Maurizio and Roberts, Eric B. (2001). The Trade-Off between Efficiency and Learning in Interorganizational Relationships for Product Development. *Management Science* 47(4):493–511.
- Sobrero, Maurizio and Roberts, Eric B. (2002). Strategic Management of Supplier-Manufacturer Relations in Product Development. *Research Policy* 31(1):159–182.
- Takeishi, Akira (2001). Bridging Inter- and Intra-firm Boundaries: Management of Supplier Involvement in Automobile Product Development. *Strategic Management Journal* 22(5):403–433.
- Von Hippel, Eric (1988). *The Sources of Innovation*. New York: Oxford University Press.
- Wasti, Syeda N. and Liker, Jeffrey K. (1997). Risky Business or Competitive Power? Supplier Involvement in Japanese Product Design. *Journal of Product Innovation Management* 14(5):337–355.
- Wheelwright, Steven C. and Clark, Kim B. (1992). *Revolutionizing Product Development: Quantum Leaps in Speed, Efficiency, and Quality*. New York: Free Press.
- Wynstra, J.Y. Finn, Axelsson, Björn, and Van Weele, Arjan J. (2000). Driving and Enabling Factors for Purchasing Involvement in Product Development. *European Journal of Purchasing and Supply Management* 6(2):129–141.
- Wynstra, J.Y. Finn and Ten Pierick, Eric (2000). Managing Supplier Involvement in Product Development: A Portfolio Approach. *European Journal of Purchasing and Supply Management* 6(1):49–57.
- Wynstra, J.Y. Finn, Van Weele, Arjan J., and Axelsson, Björn (1999). Purchasing Involvement in Product Development: A Framework. *European Journal of Purchasing and Supply Management* 5(3–4): 129–141.
- Wynstra, J.Y. Finn, Van Weele, Arjan J., and Weggeman, Matthieu (2001). Managing Supplier Involvement in Product Development: Three Critical Issues. *European Management Journal* 19(2):157–167.
- Wynstra, J.Y. Finn, Weggeman, Matthieu, and Van Weele, Arjan J. (2003). Exploring Purchasing Integration in Product Development. *Industrial Marketing Management* 32(1):69–83.
- Yin, Robert K. (2003). *Case Study Research: Design and Methods*, 3d ed. Thousand Oaks, CA: Sage Publications.

Appendix A. Data Collection

Semistructured interviews were held for each case study, with representatives from multiple functional areas involved in a specific development project and with managers from several departments in the company. In addition, supplier representatives were also consulted to obtain partial verification of case data and to create a better understanding of the problems encountered in the collaboration. Besides numerous informal conversations and observations, in total 183 formal interviews were held, with an average of 19 interviews per case study; the remaining interviews dealt with issues not specific for a particular collaboration. The initial set of interviewees was identified with the help of the steering committee. The need for additional interviews was determined using a snowballing approach. The study's largely retrospective cases are subject to the possible risk of interviewees not remembering all of the relevant details, oversimplifications, and post-hoc attributions, which the authors tried to balance by interviewing a substantial amount of people per case. The interviews lasted in general for about 1.5 to 2 hours.

The basic interview questions were based on the elements of the initial conceptual framework, in terms of results and activities. An attempt was made to develop an insight into who had been involved in which aspect of the collaboration. These questions had an open character as to uncover the how, the who, and the when of the management of collaborations. Collaboration performance was measured in terms of the degree of attainment of four typical product development targets derived from literature—technical performance, material cost, development time, and cost—and was based on objective, or written, data regarding targets and actual performance whenever available. If objective data was not available, judgments from key informants were used. Three different types of informants within the company were asked to provide data on the different performance indicators. These performance measurements were complemented by similar questions regarding the performance of the overall development project to the R&D project leader and verified with project progress reports. Regarding long-term results, the engineers and buyers involved were asked to what extent they perceived the collaboration had achieved or was expected to result in a number of long-term benefits. In the case of a lack so far of follow-up collaborations, as was the situation in a number of cases, expected results were the only possible frame of reference.

Since the questions related to the framework might fail to reveal other important events, open questions were asked about the presence of particular events and problems in this particular collaboration. For the suppliers,

the Océ interview guide was adapted in terms of how they had experienced the decision-making processes and what they considered to have been the main issues and events. Most of the interviews were recorded, and all were transcribed verbatim and sent back for verification by the interviewee, thereby improving the validity of the case studies (Yin, 2003). A logbook that included field notes was also kept as a way to follow different events that occurred in the Océ organization. These notes enriched the case data and were used to verify some of the conclusions drawn in a particular case or to describe the contextual changes affecting that particular case.

Information from multiple sources was compared and interpreted using the conceptual framework. Which objective historical events and steps had taken place across all interviews were cross-checked by including other data sources (e.g., internal project reports and minutes of meetings, attending different meetings involving members from the R&D and purchasing department). The use of multiple information sources allowed the information about the same phenomenon to be validated by comparing and where necessary discussing this information with different representatives (Yin, 2003). Moreover, it provided extra contextual information, which the involved persons might not have recalled independently. For the most extensive case studies (the Optics Unit 1, 3 and Moving Stapler Unit cases), events were further verified and discussed in a workshop with relevant managers and project members from R&D, purchasing, and manufacturing.

Ideally, real-time case studies are used to study processes (Pauwels, 2000; Pettigrew, 1979, 1992). Although all collaborations took place between 1989 and 2003, only the two collaborations in the Delta project provided the opportunity to completely watch the collaboration unfold in real-time. To build the real-time case studies, periodic updates (approximately every three months) were held with the representatives involved regarding the progress and the events driving the collaboration.

Still, the actual window during which observations were collected covered the last four years of the total period of 14 years to which this study's case studies relate. More importantly, 6 of the 8 projects have been partly studied when they were ongoing. The time window of observation is therefore quite long, and although the actual data collection period does not cover that entire window, it was found to be substantially long enough to speak of a longitudinal study enabling the analysis of possible long-term effects. For example, events after the collaboration also were followed with the supplier once the retrospective cases had finished (e.g. optics unit cases and the PC-based controller cases). This was critical to understand possible changes in managing supplier involvement and associated learning effects.

Altogether, these various steps allowed a reasonably reliable and valid identification and explanation of patterns in the various collaborations to be developed.

Appendix B. Cases—Background Information

Optics unit 1 enables light projection, specifically the latent image of the original text or image, onto the organic photo conductor using light-emitting diodes (LEDs). This part played a crucial role in bringing about the digital transition and had high impact on the final print quality. Océ had neither a lot of experience regarding the digital technology of Optics Unit 1 nor a collaboration history with the selected supplier. The collaboration was characterized by a gradually reduced supplier design, engineering, and assembly responsibility as a result of disappointing supplier prototypes and a mismatch in functional behavior and the technical specifications. Another important risk to be managed was the assurance of supply continuity, especially during production ramp-up. In the end the overall project was introduced successfully, and those optics units that worked offered a significant quality improvement.

Development of *optics unit 2* differs essentially from the first collaboration, as it involves an attempt to adapt an existing supplier product and applying it to a more widely used printing process. Driven by time to market and cost considerations, the project team chose not to develop a new optics unit in-house. The same supplier, already supplying units for other Océ products, was chosen given the relative cost advantage over the other potential supplier. The collaboration was also characterized by gradually reduced supplier development responsibility although, during regular production, relatively few quality problems appeared.

In the third case, a *PC-based controller* was developed, which controls the data traffic required for several elements of the printer configuration. During the project, a switch was made from a dedicated controller environment to a more standard PC-based controller architecture for various cost and functionality reasons. The project team had to select a PC-supplier twice, after the first had financial problems. The second supplier was a large PC manufacturer that indicated that Océ was a European pioneer customer, in the sense that they were not used to sell PCs that become part of the customer's end product. The supplier was surprised by the way and extent Océ specified the PC and tried to make changes to standard specifications. During and immediately after production start-up, specific logistics and quality problems were reported that disrupted the production process of Océ. Several PC components became obsolete, necessitating continuous testing and validation efforts by the Océ R&D team. On top of that, the supplier introduced a next-generation PC before Océ's product was well introduced on the market, yielding functional problems not only in this project but also in other projects. After market introduction, various interorganizational teams were formed to address operational, product development, and relationship issues.

The fourth case, the *paper separation assembly*, consists of rubber rolls and is critical due to its substantial interaction with the paper and the machine itself. Several functional separation problems occurred during machine tests relatively late in the engineering phase. R&D tackled this unforeseen problem by developing largely in-house new rubber compounds for the upper roll, since Océ did not have access to any suppliers that had functional design knowledge regarding separating paper. The selected supplier would only assemble the various parts and provide feedback on manufacturability aspects. In the years after the market introduction, many rolls had to be replaced, and Océ found itself in a captive buyer situation.

Optics unit 3 performs a similar function as in the first and second case. The difference was the resolution and the length of the print head, now fitting better with the length of the products the supplier already manufactured. Initially a form of function, black box development based on the existing supplier prototype was considered feasible. Again, the Océ optics unit development team was surprised by the amount of redesign that was necessary resulting in changes of the distribution of development tasks during the collaboration. Close to the delayed market introduction, problems related to rejected optics units and to copy quality surfaced. Ultimately, however, the copy quality of the beta copier was well received in the market.

The *heater power supply* (HPS) is an electronics component to control the power needed for a paper heating function in the gamma printer. Océ invited several key power supply suppliers to present a solution for a future risk of noncompliance to the European harmonics and flickering norms. This occurred before the actual development of the power supply in the gamma project. One of the suppliers, Cerel, proposed and was chosen to develop a simple but innovative concept that solved the potential noncompliance problem.

The *print receiving unit* (PRU) is part of a larger finishing system. It consists of a tower of four dynamically moving set of trays on which sets of prints are collected and offered to the user. The overall project was one of the first trial projects for increased supplier involvement. For the second supplier, the type of module was new, but the paper handling application was familiar. The collaboration was characterized by changing distribution of development responsibilities between Océ and the supplier, and prolonged discussions regarding cost price and assigning production responsibility.

Finally, the *moving stapler unit* (MSU) is a module part of a larger finishing system and staples paper with high precision and speed, using two moving stapler heads. Also looking for larger supplier contributions in development Océ chose to involve a new local supplier. The collaboration was characterized by gradually reduced supplier contribution to development, an unstable team composition, differences in interpretations of technical targets, and prolonged discussions regarding cost and production responsibility.